
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: Tactical Data Link System

5. Unique Project (Investment) Identifier (UPI): 007-57-05-12-01-6388-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2004

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 Tactical Data Links (TDL) are used in a combat environment to exchange information such as messages,
data, radar tracks, target information, platform status, imagery and command assignments.  TDLs provide
interoperability, local and global connectivity and situational awareness to the user when operating under
rapidly changing operational conditions.  TDLs are used by the Air Force, Army, Navy, and Marine Corps
theater Command and Control elements, weapon platforms, and sensors.  TDLs include but are not
limited to: Link 16, Link 11, Situational Awareness Data Link.  The Joint Interoperability of Tactical
Command and Control Systems (JINTACCS) Program ensures platform/system interoperability through
the development and management of a joint/combined architecture, tactical information exchange
requirements, interface definitions and protocols, platform/system implementations, employment concepts
and operating procedures.  This includes the configuration management of all TDL and  Uniform Services
Message Text Format message standards, platform/system interoperability assessments and
interoperability certification testing.  Expected accomplishments in FY12 include the sustainment of
Situational Awareness Data Link (SADL) including installation on over 1700 platforms and a transition to
logistics organization. Joint Interface Control Officer (JICO) Support System (JSS) will complete its
fielding and be transitioned to the responsible logistics organization for sustainment. Battlefield Airborne
Communications Node (BACN) is to be operated 24/7 and deployed to Southeast Asia on the aircraft.
Integration testing for B52 Common Link Integration Processing (CLIP) will be completed. CLIP will be
transitioned to the responsible logistics organization for sustainment. MADL Enterprise program office will
complete development of required documentation (MADL Waveform Design Specification and Message
Standard) to support F-22 MADL implementation and F-35 MADL enhancements.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

NONE
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9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2007-01-11
b. Provide the date of the most recent or planned approved project charter. 2009-09-18

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Cordell DeLaPena
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *

Page  3 / 30 of Section300 OMB Circular No. A11 (2010)
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 2

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded FA872504C0007 - * * $111,000,000.0 - - - 2012-09-28 - -

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price N 2004-08-16 Y 200411!000006!5700!
GV60  !ESC/DI           

!FA872504C0007 
!A!N! !N!             !     
!20040816!20050516!
064683464!00825540
8!016435559!N!NOR
THROP GRUMMAN

DEFENSE
MISSI!12011

SUNSET HILLS
ROAD   !RESTON      
!VA!20190!66672!059

!51!Reston             
!Fairfax              

!Virginia 
!+000003270000!N!N!
000003270000!AC62!
RDTE/Electronics&Co

mmunication
Eq-Applied Resea !A7
!ELECTRONICS AND
COMMUNICATION

EQUIP !000 !*             
!334290!E! !3! ! ! ! !
!99990909!B! ! !B!
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

!A!U!J!2!003!B! 
!Z!N!A! !  !N!C!N! ! !

!Z!Z!A!A!000!A!C!N! !
! !Y!    !      !0001! !

Firm Fixed Price N 2005-12-30 Y 200605!000061!5700!
FA8726!ESC/NIK
!FA872504C0007

!A!N! !N!
!P00017!20051230!20
080531!064683464!0
08255408!016435559

!N!NORTHROP
GRUMMAN
DEFENSE

MISSI!12011
SUNSET HILLS
ROAD !RESTON

!VA!20190!66000!073
!06!San Diego !San

Diego
!California!+00000122
7998!N!N!000000000
000!AC62!RDTE/Elec

tronics &
Communication

Eq-Applied Resea !A7
!ELECTRONICS AND
COMMUNICATION
EQUIP !000 !NOT
DISCERNABLE

!541512!E! !3! ! !C! !
!99990909!B! !

!N!Z!A!U!J!2!003!B!
!Z!N!A! ! !N!C!N! ! !

!Z!Z!A!A!000!A!C!N! !
! !Y! ! !0001! !
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded N0003905C0006 * * $97,786,818.0 Cost Plus
Incentive

Y 2005-06-09 2012-02-28 Y 200509!0512
19!1700!N00
039!SPACE
AND NAVAL
WARFARE
SYSTEMS

!N0003905C
0006 !A!N!

!Y! !
!20050609!2
0100930!064
683464!0082
55408!01643
5559!N!NOR

THROP
GRUMMAN
DEFENSE

MISSI!12011
SUNSET

HILLS ROAD
!RESTON

!VA!20190!6
6000!073!06!
San Diego
!San Diego

!California!+0
0001143458
4!N!N!00005
4522223!R42
5!Engineerin
g Technical
Services !S1
!SERVICES

!000 !*
!541330!E!

!3! ! ! ! !
!20200930!B!
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F! !A!
!A!U!V!2!005!
B! !Z!Y!Z! !
!N!C!N! ! !

!A!A!A!A!000!
A!D!N! ! ! !

!1739!N4491
4!0001! !

Awarded FA872607D0001 FA8726-07-D-00
01

* * $55,000,000.0 Order
Dependent
(IDV only)

N 2007-04-05 2012-03-31 Full and
Open

Competition

Development
of JADSI

software/har
dware

packages in
order to  field

in FY12.

Awarded FA8703F110002 * * $14,114,976.5 Combination
(two or more)

N 2010-11-15 2012-07-31 Not
Competed

Procurement
of up to 23
Pocket J
Remote

Elements,
initial spares
for all Pocket
J systems,
and Interim

Contract
Support until
transition to

Warner
Robins Air
Logistics
Center.
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Awarded FA872608C0001 - * * $10,470,332.4 - - - 2010-12-31 - -

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price N 2007-11-28 N POCKET J 08
PRODUCTION

Cost No Fee N 2007-11-28 N POCKET J 08
PRODUCTION

Time and Materials N 2007-11-28 N POCKET J 08
PRODUCTION

Awarded FA872607C0009 * * $13,100,000.0 Firm Fixed
Price

Y 2007-05-14 2011-12-31 N ASSROM
Logistics
Support

Awarded FA872607C0010 * * $8,200,000.0 Cost No Fee N 2007-05-24 2011-09-30 N Installation
Support
LAK06

Awarded FA872608C0007 - * * $10,600,000.0 - - - 2011-10-31 - -

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Cost No Fee N 2008-04-01 N JRE/JTEP
Requirement

Firm Fixed Price N 2008-04-01 N JRE/JTEP
Requirement

Page  9 / 30 of Section300 OMB Circular No. A11 (2010)

http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=FA872608C0001&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=FA872607C0009&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=FA872607C0010&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=FA872608C0007&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=


EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Labor Hours N 2008-04-01 N JRE/JTEP
Requirement

Awarded FA872609C0010 - * * $816,000,000.0 - - - 2015-09-30 - -

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Cost Plus Fixed Fee Y 2009-06-24 Y Battlefield Airborne
Communications

Node Rapid Fielding

Firm Fixed Price Y 2009-06-24 Y Battlefield Airborne
Communications

Node Rapid Fielding

Awarded GS35F0407K GS35F0407K * * $2,000,000.0 Time and
Materials

Y 2010-02-15 2010-04-30 Not
Competed

Engineering
product

support and
configuration
management

for  JADSI
systems prior
to transition
to Warner

Robins AFB
for

sustainment.

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*
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3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Evaluation of cloud computing not yet underway.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-01-30

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2003-12-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2008-10-24
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Joint Interface
Control Officer
(JICO) Support
System (JSS)
Development

Program --
Develops the JSS

software to be
hosted on Gov't
Off The Shelf

hardware. 
Provides the

JICO the
capability to

manage/change/r
econfigure

Tactical data
Networks.

DME * $156.1 $129.2 2004-12-01 2005-05-01 2010-10-31 2010-11-30 100.00% 100.00%

Joint Interface
Control Officer
(JICO) Support
System (JSS)
Production --

Fields to 26 Air
Operations

Centers.

* $29.3 $0.0 2010-11-30 2012-02-28 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Common Link
Integration
Processing

(CLIP)
Development

Program --
develops the

CLIP software to
be used on Air

Force and Navy
platforms to

support Tactical
Data Link
message

processing on
platforms.

* $169.2 $135.6 2005-03-01 2005-06-01 2011-09-30 80.00% 80.00%

Common Link
Integration
Processing

(CLIP) Fielding --
Initial fielding on
Air Force B-1 and
B-52, and fielding
on Navy's Broad
Area Maritime

System (BAMS).

* * * 2011-09-30 * 2012-03-31 * * *
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2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. TDLS is a system made up of various systems, each with it's
own separate budget and performance profile. The data described above is maintained at the program level for each system and is available, in full detail, on request
to the individual program managers.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2009-07-31

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

Tactical Defense Award Multi-Function
Advanced Data Link

(MADL) F-22 Phase A
contract for technical

exploration and
development.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Contract award F-22 issued a Stop Work
on Phase A due to lack
of funding for follow-on
development activities

Met 2011-02-21

Customer Results Service Efficiency Complete development
and testing of the Joint
Interface Control Officer
(JICO) Support System
(JSS).  Complete JSS
system certification.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 100% of development
and testing is complete. 

As of 30 Sep 09,
development 100%

Met 2010-09-20
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JSS system is certified
for operations.

complete.  Development
and certification testing
complete. Interoperability

certification and
Authority to Operate

(ATO) expected Sep 10.

Mission and Business
Results

Tactical Defense Complete Milestone A
for Multi-Function

Advanced Data Link
(MADL) F-22 to continue

program.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Complete Milestone A
for Multi-Function

Advanced Data Link
(MADL) F-22 to continue

program.

TBD Met 2010-09-20

Mission and Business
Results

Tactical Defense Complete Milestone B
for Multi-Function

Advanced Data Link
(MADL) F-22 to continue

program and start
development.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Complete Milestone B
for Multi-Function

Advanced Data Link
(MADL) F-22 to continue

program and start

TBD Met 2010-09-20
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development.

Technology Data Reliability and
Quality

Complete resolution of
all Priority 1 & 2 trouble

reports.  Complete
integration of the CLIP
on the B-52 and start

B-1 integration.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Complete resolution of
Priority 1 & 2 trouble

reports.  Start the
B-52/B-1 CLIP

integration & testing. 
B-52/B-1 completion

delayed to FY11 due to
platform delays.

B-1 and B-52 CLIP
integration in progress.

Met 2010-09-20

Technology Data Reliability and
Quality

Complete resolution of
the Priority 1 & 2 trouble

reports.  Provide
Common Link

Integration Processing
(CLIP) software to the

B-52 and B-1 for
integration and

implementation. 
Resolve trouble reports

identified during
integration.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2009 92% resolution of the
Priority 1 & 2 trouble

reports.  Provide
software to the B-52 and

B-1 program offices. 
Resolve 95% of the

Priority 1 and 2 software
trouble reports from
preliminary platform

integration.

As of 30 Sep 09, 90% of
all CLIP trouble reports
have been resolved ,

and 95% of all
preliminary bomber
trouble reports have

been resolved
supporting platform

integration.

Met 2010-09-20

Processes and Activities Security Complete Situational
Awareness Data Link

(SADL) crypto
modernization, External

Time Reference,
Imagery, and software
developmental testing.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Complete National
Security Agency (NSA)
certification process. 

Complete SADL
developmental testing.

Completed NSA
certification June 10. 

Completed
Developmental Testing

27 Aug 10.

Met 2010-09-20

Processes and Activities Security Continue development
process for Situational
Awareness Data Link
(SADL) cryptographic

modernization software

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2009 Complete SADL coding,
testing, and complete

development.  Start NSA
certification process.

As of 8 Jul 09, on track
to complete SADL

coding, testing, and
complete development

and start NSA
certification process.

Met 2010-09-20

Mission and Business
Results

Tactical Defense Continue Multi-Function
Advanced Data Link

(MADL) F-22
development thru FY16.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Continue Multi-Function
Advanced Data Link

(MADL) F-22
development thru FY16.

TBD Met 2010-09-20

Mission and Business
Results

Tactical Defense Continue Multi-Function
Advanced Data Link

(MADL) F-22
development thru FY16.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 Continue Multi-Function
Advanced Data Link

(MADL) F-22
development thru FY16.

TBD Met 2010-09-20

Mission and Business
Results

Tactical Defense Continue Multi-Function
Advanced Data Link

(MADL) F-22
development thru FY16.

monthly TBD TBD TBD 2010-09-01
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 Continue Multi-Function
Advanced Data Link

(MADL) F-22
development thru FY16.

TBD Met 2010-09-20

Processes and Activities Security Continue Situational
Awareness Data Link

(SADL) implementation
on F-16s, A-10s,

NORAD, numerous
other platforms.

Transition SADL to
logistics organization for

sustainment.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Continue SADL
implementation.

Complete  60% of SADL
installs on over 1700

additional platforms such
as F-16 A-10 aircraft,

NORAD, numerous other
platforms. Transition

SADL to logistics
organization for

sustainment.

TBD Met 2010-09-20

Customer Results Service Efficiency Field Joint Interface
Control Officer (JICO)
Support System (JSS)

monthly TBD TBD TBD 2010-09-01
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Field 6 units to the
warfighter worldwide 4rd

Qtr FY10.

Initial fielding to
warfighter will begin 1st

Qtr FY11.

Met 2010-09-20

Customer Results Service Efficiency Field Joint Interface
Control Officer (JICO)
Support System (JSS)

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Complete fielding of 26
units to the warfighter

and Air Operations
Center worldwide.

TBD Met 2010-09-20

Mission and Business
Results

Tactical Defense In 2008, the Interim
Gateway (IG) program
deployed in support of

Operation Enduring
Freedom (OEF) a

prototype aircraft with an
IG package.  For 2009,

continue operational
support for IG.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 24/7 IG operations in
theater.

Program terminated at
end of FY09.

Met 2010-09-20

Mission and Business Tactical Defense Number of F-16s fielded monthly TBD TBD TBD 2010-09-01
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Results with a Link 16 TDL
capability

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Complete TDL fielding
on 87 F-16s

As of 28 Dec 09, 626 of
648 F-16 delivered.

Met 2010-09-20

Mission and Business
Results

Tactical Defense Number of F-16s fielded
with a Link 16 TDL

capability

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Complete TDL fielding
on 22 F-16s or 626 thru

648 of the total 648
aircraft.

TBD Met 2010-09-20

Processes and Activities Security Start platform upgrades
for  Situational

Awareness Data Link
(SADL) implement on

F-16s, A-10s, NORAD,
and numerous other

platforms.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Complete 30% of SADL
installs on platforms

such as F-16s, A-10s,
NORAD, and other

TBD Met 2010-09-20
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platforms--schedule
TBD.  SADL to push

upgrades to platforms to
install.

Mission and Business
Results

Tactical Defense Start the Battlefield
Airborne

Communications Node
(BACN) Joint Urgent

Operational Need effort
to support TDL and

comm connectivity in
Southwest Asia.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Start and complete work
to integrate BACN

payload on GH and
BD-700.  Field 2 BD-700

aircraft.

TBD. Met 2010-09-20

Technology Data Reliability and
Quality

Start the Tactical Data
Link Enhancement

science and technology
effort.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Link 16 Enhancement
Program deleted

Link 16 Enhancement
Program deleted

Met 2010-09-20

Technology Data Reliability and
Quality

Start transition of
Common Link

monthly TBD TBD TBD 2010-09-01

Page  26 / 30 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Integration Processing
(CLIP) to the responsible
logistics organization for

sustainment.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Continue the B-52 CLIP
software integration and

testing.  B-52 test
completion delayed until
FY12 because of other

platform issues.

TBD Met 2010-09-20

Mission and Business
Results

Tactical Defense Sustain Battlefield
Airborne

Communications Node
(BACN)  program

deployed to Southwest
Asia on the aircraft.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Operate BACN 24/7. TBD Met 2010-09-20

Mission and Business
Results

Tactical Defense Sustain Battlefield
Airborne

Communications Node
(BACN)  program

deployed to Southwest
Asia on the aircraft.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2013 Operate BACN 24/7. TBD Met 2010-09-20

Mission and Business
Results

Tactical Defense Sustain Battlefield
Airborne

Communications Node
(BACN)  program

deployed to Southwest
Asia on the aircraft.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 Operate BACN 24/7. TBD Met 2010-09-20

Mission and Business
Results

Tactical Defense Sustain the Battlefield
Airborne

Communications Node
(BACN) Joint Urgent

Operational Need effort
to support TDL and

comm connectivity in
Southwest Asia.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Provide 24/7 operation of
BACN payload. Field 2
GH aircraft.  Provide

24/7 operations.

TBD Met 2010-09-20
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Technology Data Reliability and
Quality

Transition Common Link
Integration Processing

(CLIP) to the responsible
logistics organization for

sustainment.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Complete B-52 CLIP
integration testing.

Transition Common Link
Integration Processing

(CLIP) to the responsible
logistics organization for

sustainment.

TBD Met 2010-09-20

Customer Results Service Efficiency Transition Joint Interface
Control Officer (JICO)

Support System (JSS) to
the responsible logistics

organization for
sustainment.

monthly TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Complete fielding of
JSS.  Transition Joint

Interface Control Officer
(JICO) Support System
(JSS) to the responsible
logistics organization for

sustainment.

Complete fielding of
JSS. Transition Joint

Interface Control (JICO)
Support System (JSS) to
the responsible logistics

organization for
sustainment in FY12.

Met 2010-09-20

Mission and Business
Results

Tactical Defense ustain Battlefield
Airborne

monthly TBD TBD TBD 2010-09-01
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Communications Node
(BACN)  program

deployed to Southwest
Asia on the aircraft.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 Operate BACN 24/7. TBD Met 2010-09-20

* - Indicates data is redacted.
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